P—ll l. C P ##%%+ Baseline Scenario: Outyear Surface Water Offsite *##*%* Fiscal Year: 2006 Period: April

Baseline by Year Report
WBS 04.11.10.10 - Outyear Surface Water Off-site
Incremental - Escalated Dollars

WBS Prior 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 To Go Total

04.11.10.10 - Outyear Surface Water Off-site 479 490 11934 1034 1192 765 8165 2560 26619
(1\)/145.;;[.10.10.01 - Surface Water (Offsite) Subproject 338 346 353 362 371 380 391 397 2937
04.11.10.10.02 - RI/FS Work Plan 141 144 17 302
04.11.10.10.03 - Remedial Investigation 11366 11366
04.11.10.10.04 - RI/FS Report 199 243 442
04.11.10.10.05 - Feasibility Study 397 185 582
04.11.10.10.06 - Proposed Plan 30 9 124
04.11.10.10.07 - Record of Decision/LUCIP 209 76 284
04.11.10.10.08 - Remedial Design Work Plan 336 87 423
04.11.10.10.09 - Remedial Design Report 87 17 104
04.11.10.10.10 - Remedial Action Work Plan 135 30 165
04.11.10.10.11 - Remedial Action 7728 2006 9734
ORt.;;r.KIO.IO.IZ - Remedial Action Completion 157 157

TOTAL 479 490 11934 1034 1192 765 8165 2560 26619
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